



NCERM2

Introduction and update

Ben Meredith
FCRM Directorate

Nov 2021

NCERM2 - Aims

- Provide **technically reliable information** - update RACE model enhanced by new R&D and coastal data
- Ensure NCERM data is **more accessible and well-understood** by improving online representation and usability of raw data
- **Improve governance and maintenance** of NCERM alongside SMP information, including improvements to auditability and exploring future maintenance options
- **Actively involve partners** in the development of NCERM2 – re-establish its profile, improve links with planning and encourage shared ownership
- Increase our understanding of **erosion risk to a range of receptors**



NCERM2 – Progress Update

- Strategic Outline Business Case – Submitted to LPRG
- Procurement Strategy running in parallel
 - Out to Tender
 - Commission in Q4
- TAG Approval
 - NCERM2 being published on SMP Explorer



Next steps

- Tender evaluation
- Screening phase
- Form communication routes and assign representatives to engage with for the data collection, review and validation.